P.O.# 050382

CHANGE ORDER NO.1
CONTRACT #04-226
PROJECT # W6720M

DATE: JAN 21, 2005
PROJECT DESCRIPTION:
REHABILITATION OF THREE WATER TANKS

OWNER:

City of College Station

P.O. Box 9960

College Station, Texas 77842

CONTRACTOR:

Gulf States Protective Coating
201 N 16" Street
La Porte , TX 77571

Ph:281 842 7319

Fax:281 842 7309

PURPOSE OF THIS CHANGE ORDER:

ltem 1: Reduce the ferrous iron salt concentration to a level acceptable for coating application.

ltem 2: Replace existing bowl entry hatch with one that meets current OSHA guidelines.

ltem 3:

ITEM NO. UNIT DESCRIPTION UNIT ORIGINAL | REVISED ADDED

PRICE QUANTITY | QUANTITY COST

1 Lot Pressure wash and reblast $25,000.00 { O 1 $25,000.00
Lot Labor & materials to replace hatch | $2,500.00 |o©o i H 2,500.00

3 $

THE NET AFFECT OF THIS CHANGE ORDER IS A Increase

ORIGINAL CONTRACT AMOUNT $230,000.00
Change Order No. 1 $27.500.00 12 % of Original Contract Amount
Change Order No. 2 $ % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $ ;!.‘3"1J 500
ORIGINAL CONTRACT TIME Days
Change Order No. 1 Time Extension or Reduction 14 Days extension
Change Order No. 2 Time Extension or Reduction Days
Change Order No. 3 Time Extension or Reduction Days
REVISED CONTRACT TIME Days
ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE April 22, 2005
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